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2.01 DESIGN SCOPING REVIEW 

The Design Scoping Review (DSR) is an early, on-site review of a project prior to 

preliminary design.  This enables development of a scope of work that will be consistent 

with the planning and design characteristics. See Section 1.02.04 for timing and scoping 

project pool (payroll charges) of Design Scoping Review prior to project creation and 

budgeting. Some projects will be created and budgeted before the scoping review 

meeting. It is acceptable to have two scoping meetings. One before the project is 

created and budgeted and another after the project is created and budgeted. 

The process establishes the objectives of a project, the identification of design 

standards, funding sources, and the required resources necessary to complete a 

project.  All projects, regardless of size, shall use the scoping process. 

2.01.01 Form 1048, Project Scoping/Clearance Record  

Form 1048, Project Scoping/Clearance Record comprises a review list used to 

document the design scoping process, to monitor status toward PS&E approval, and to 

track final clearances prior to advertisement of a project.  

2.01.02 Design Scoping Review (DSR) Meeting 

The DSR meeting shall be scheduled as soon as possible when a project is identified. 

Charges can be made to the Region Scoping Pool section 1.02.04. The DSR invitation 

letter shall include the CDOT Form 1048 completed through Phase I, the first three 

items on the following list, and as many of the remaining items on the list as possible: 

1. Location map of the project with proposed project limits identified.  

2. Plan and profile of existing facility, if available.  

3. Traffic data. 

4. Accident history and hazard rating. 

5. Existing roadway condition and pavement rating. 

6. Design speed and existing signed speed. 

7. Related inter-modal information. 

8. Environmental considerations. 

9. Context Sensitive Solutions 

 

http://www.coloradodot.info/business/designsupport/bulletins_manuals/project-development-manual/2013-project-development-manual/section-1-scoping-budgeting-and-programming/at_download/file#preproject10204
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2.01.03 DSR Invitees 

The following shall be invited to the DSR, or receive notice of the DSR, as appropriate: 

 

From CDOT Region: Others: 

Program Engineer CDOT Staff representatives: (Bridge, 
Hydraulics, Safety and Traffic, 
Transportation Development, ROW, 
Environmental, Geotechnical, etc.) 

Resident Engineer Other State Agencies 

Traffic and Safety Engineer Local Government Agencies (city, 
county, etc. 

Utilities Engineer FHWA Representatives (and other 
federal agencies) 

Planning/Environmental Manager Specific organizations: emergency, 
schools, special districts, enhancement 
sponsors, etc. 

Maintenance Superintendant Railroads, Transit Operators, Airports 

Materials Engineer  

ROW Supervisor  

Survey Coordinator  

Hydraulics Engineer  

Civil Rights Manager  

 

2.01.04 Conduct of the DSR Meeting 

The Resident Engineer will conduct the Design Scoping Review. An agenda will be 

prepared to ensure all critical issues are addressed. All CDOT policies and directives 

currently in force will be considered when preparing the agenda. The items to be 

reviewed include, but are not limited to, the following: 


